SUGGESTED STAGING AT SOUTH LOOP ST. (LIMITED TO 90 WORKING DAYS)
PHASE I

1. KEEP NORTH LOOP ST. OPEN AND SOUTH LOOP ST. OPEN TO FIRST TWO APARTMENTS

2. ACCESS TO ALL APARTMENTS/HOUSES TO BE MAINTAINED OVERNIGHT/COORDINATED IN CONSTRUCTION

3. MOVE UTILITIES (INCLUDING THOSE REQUIRED TO RELOCATE FOR TEMP. SHORING)

4. CONSTRUCT TEMP CULVERT UNDER EXISTING SOUTH LOOP FOR DRAINAGE OF STORM SEWER FROM THE NORTH
5. PLACE SHORING FOR PROPOSED S. LOOP ROADWAY SLOPES ON SCUTH SIDE TO KEEP ACCESS

6. CONSTRUCT STORM SEWER UNDER MAINLINE IL 153 FROM NORTH OF LOOP ST.

7. CONSTRUCT STORM SEWER ON WEST PORTION OF SOUTH LOOP TO WEST OF SECOND APARTMENT BUILDING

8. CONSTRUCT NEW SOUTH LOOP ST. INTERSECTION AND MAINLINE IL 159 PAVEMENT NORTH OF SOUTH LOOP ST.
9. TEMP. SIDEWALK/STAIRS CONSTRUCTED FROM STREET TO APARTMENTS

PHASE 11

1. SIGN LOOP ST. FOR TEMP. ONE-WAY (SB)} TRAFFIC TO TEMPORARILY ALLOW PARKING ON EAST SIDE
2. BUILD STORM SEWER TO SOUTH OF FIRST DRIVE

3. PLACE EARTH FILL AND RECONSTRUCT DRIVES AT STA 18+92.3 AND STA 19+28.7
(ONE AT A TIME WITH ENTRANCE CLOSURES LIMITED TO 21 CALENDAR DAYS EACH)

4. REMOVE REMAINING LOOP ST. PAVEMENT AND PLACE REQUIRED EARTH FILL

5. CONSTRUCT STORM SEWER FROM LOOP STREET TO DETENTION POND

6. CONSTRUCT WEST SIDE OF MAINLINE IL 153 SOUTH OF LOOP ST. ROAD RI1-2

7. REMOVE NORTH LOOP ST. CONNECTOR AND CONSTRUCT TURN-AROUND
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